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General Project Information

Project Description Narratives

Project Status in FY 2006:

Remediation work and transfer of the site to the City is currently scheduled per the baseline to be completed in FY 2004.  Long Term Surveillance & 
Maintenance commences in FY 2005 and is planned to run through FY 2070.

Post-2006 Project Scope:

It is anticipated that the Mound Site will be transitioned to the private sector by the end of FY 2004.  Only Long Term Surveillance & Maintenance 
activities will be required beyond exit from the site in FY 2004.

Project End State

The site is being remediated to achieve EPA industrial use standards.  Soil will be remediated to EPA industrial use levels (approximately 1x10-5).  
Approximately 11 acres may have residual sub-surface contamination at depths greater than 20 feet following remediation.  DOE will remediate onsite 
groundwater to industrial use levels and offsite groundwater to residential use levels; however, some residual, diffuse sources may continue.

Purpose, Scope, and Technical Approach:

Definition of Scope: The exit support project encompasses Regulatory Oversight and Site Support for the State of Ohio and Federal Environmental 
Protection Agency, Defense Contract Audit Agency, and legal support.  Project also includes budget authority for Long Term Surveillnace and 
Maintenance for post site closing.

Cost Baseline Comments:

Costs included in this project are not included in the Contractor's baseline.  These costs are estimated annually based DOE's historical experience with 
the Federal Facilities Agreement with EPA and other existing liabilities.

Safety & Health Hazards:

No hazards are associated with this project.

Safety & Health Work Performance:

N/A

PBS Comments:

The Exit Support Project provides cross-cut indirect support to all major projects at the Mound Site.  The Mound Site serves as a model to the 
Department of Energy (DOE) for accelerated environmental remediation and transitioning the site to private reuse.  The regulators and interested 
stakeholders have been actively involved with evaluating the site progress. 

Baseline Validation Narrative:
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Planning Section

Project Description Narratives

Costs included in this project are not included in the Contractor's baseline.  These costs are estimated annually based DOE's historical experience with 
the Federal Facilities Agreement with EPA and other existing liabilities.

General PBS Information

Date Validated:Project Validated?

Has Headquarters reviewed and approved project? No

Drivers:   
N

CERCLA

N

RCRA

N

DNFSB

N

AEA

N

UMTRCA

N

State

N

DOE Orders

Y

Other

Date Project was Added: 12/1/1997

Baseline Submission Date: 7/8/1999

FEDPLAN Project? Yes

DOE Project Manager:   Michael A. Reker

937-865-3254

937-865-4489

Michael.Reker@ohio.doe.gov

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

64,323 2,702 4,247 3,577 3,649 3,750 3,855 3,962 50 503,20061,123 35,281PBS Baseline (current 
year dollars)

35,281 2,702

61,093 2,702 4,247 3,483 3,460 3,459 3,459 3,454 43 421,46359,630 35,281PBS Baseline 
(constant 1999 
dollars)

35,281 2,702
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2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

50 50 50 250 250 250 250 250 250 250 250 250250 250 250PBS Baseline (current 
year dollars)

50

40 39 38 163 147 132 119 108 97 87 78 71181 64 58PBS Baseline 
(constant 1999 
dollars)

41

50 50 50 250 250 250 250 250 250 250 250 250250 250 250PBS EM Baseline 
(current year dollars)

50

40 39 38 163 147 132 119 108 97 87 78 71181 64 58PBS EM Baseline 
(constant 1999 
dollars)

41

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

64,323 2,702 4,247 3,577 3,649 3,750 3,855 3,962 50 503,20061,123 35,281PBS EM Baseline 
(current year dollars)

35,281 2,702

61,093 2,702 4,247 3,483 3,460 3,459 3,459 3,454 43 421,46359,630 35,281PBS EM Baseline 
(constant 1999 
dollars)

35,281 2,702

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 0.00% 2.70% 2.70% 2.80% 2.80% 2.90% 2.10% 2.10% 2.10%0.00% 2.10% 2.10%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

Project Reconciliation
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

Project Reconciliation

($467,249k) due to rebaseline in Dec. 1998 and allocated costs previously all in this PBS.

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 478,421

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 516,404

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 23,110

Project Cost Estimates (in thousands of dollars)

Project Cost Changes

($978K) due to FY 1997 Actual Costs escalation error on the IDMS reconciliation tab.

Explanation of Project Completion Date Difference  (if applicable):

The current completion date is scheduled for 9/30/2070.  Cleanup work performed by the Contractor is scheduled for completion 9/30/2004.  From FY 2004 through FY 2070, Long Term Surveillance and 
Maintenance costs of $50k per year (in current year dollars) will be required for annual site inspections.  LTS&M was previously budgeted as part of the Soils Project (OH-MB-08).

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 491,338

Cost Change Due to Scope Deletions (-): 467,249

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 24,089

Additional Amount to Reconcile (+): -979

Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 12,917

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

9/1/2005

9/30/2070

35,281 2,702Actual 1997 Cost: Actual 1998 Cost:

Page 4 of 5

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Ohio

Site Summary Level:Miamisburg Environmental Management Project HQ ID: 0589

Project OH-MB-10 / Regulatory Oversight & Site Support

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

Project Start  10/1/1996

Project Complete  9/30/2070

MISSION COMPLETION  9/30/2004

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

YProject Start   

YProject Complete   

YMISSION COMPLETION   
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